COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2001

ESTI MATE SUMVARY 07:23:54
CONTI D: C13552 ESTI MATE NO 0004 PROG SPEC YR: 1999
PCN: 13552-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 139.0 DAYS TI ME ALLOW 371 CALENDAR DAYS
SOUTH OF EADS SOUTH PERCENT TI ME: 37. 47 ORI G TI ME ALLOW 355 CALENDAR DAYS
PRQJIECT NO. NH 2872-014
Sout h of Eads South
NAVE OF ROAD: 287B
PRQIECT COUNTI ES: KI OMA
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON CO PAY PERI OD ENDI NG 11/03/ 2001 DATE TI ME STARTED 06/18/2001
P. 0. BOX 1618 DATE LET 05/ 03/ 2001 DATE WORK BEGAN
651 TOPEKA WAY, SUITE 100 DATE AWARDED 05/ 21/ 2001 DATE TI NE STOPPED 06/ 28/ 2002
DATE CONTRACT EXECUTED  06/07/2001 DATE ACCEPTED 06/ 28/ 2002
CASTLE ROCK CO 80104 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 18/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 12,337,849.14 PARTI Cl PATI NG $ 2,769, 304. 87 $ 1, 856, 603. 06
AWARD PRQJECT AM: $ 11,993, 047.30 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 22.45% TOTAL EARNI NGS 2,769, 304. 87 1, 856, 603. 06
FUNDS AVAI LABLE: $ 9,568,544.27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,769, 304. 87 1, 856, 603. 06
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,573.78 -812.83
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,767,731.09 1, 855, 790. 23
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,767,731.09 1, 855, 790. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 855, 790. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13552- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT NH 2872-014 ESTI MATE NO 0004 07: 23: 54

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00010 *REMOVAL OF TREE 2.000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0010 202-00035 *REMOVAL OF PIPE 1, 300. 000 787. 000
LF 116. 000 1,392.00
12. 00000 903. 000 10, 836. 00
0015 202-00090  *REMOVAL OF DELI NEATOR 285. 000 110. 000
EACH 0. 000 0. 00
4.04000 110. 000 444. 40
0020 202-00220 *REMOVAL OF ASPHALT MAT 38, 304. 000 12, 367. 000
% 5, 233. 000 77, 082. 09
14. 73000 17, 600. 000 259, 248. 00
0025 202-00810 *REMOVAL OF GROUND SI GN 56. 000 5. 000
EACH 24. 000 1,575. 60
65. 65000 29. 000 1,903. 85
0030 202-01000 *REMOVAL OF FENCE 67, 113. 000 0. 000
LF 53, 571. 000 18,214, 14
0. 34000 53, 571. 000 18, 214. 14
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 463. 000 0. 000
LF 0. 000 0. 00
2.53000 0. 000 0. 00
0040 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 85, 990. 000 8, 960. 000
oy 25, 373. 000 78, 656. 30
3. 10000 34, 333. 000 106, 432. 30
0045 203-00060  *EMBANKMENT MATERI AL (COVPLETE | N PLACE) (R10) - MR 19, 985. 000 7,831. 000
#007
oy 678. 000 2,189.94
3.23000 8, 509. 000 27, 484, 07
0050 203-00100  *MJCK EXCAVATI ON 4,841.000 0. 000
cy 0. 000 0.00
27. 59000 0. 000 0. 00
0055 203-00100  *MJCK EXCAVATI ON (Cl P) 1,102. 000 0. 000
oy 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13552- Bl D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07:23: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500  *BLADI NG 98. 000 2.000
HOUR 8. 000 720. 00
90. 00000 10. 000 900. 00
0065 203-01597  *POTHOLI NG 14. 000 2.000
HOUR 0. 000 0.00
150. 00000 2.000 300. 00
0070 207-00205 *TOPSO L 29, 037. 000 5, 877. 000
cY 8, 139. 000 25, 230. 90
3.10000 14, 016. 000 43, 449. 60
0075 208-00010 *ERCSI ON BALES 127. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0080 208-00020 *SILT FENCE 270. 000 0. 000
LF 0. 000 0.00
1. 20000 0. 000 0. 00
0085 209-00000 *WATER 828. 000 0. 000
MGAL 0. 000 0.00
10. 00000 0. 000 0. 00
0090 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 0. 000 0.00
217. 15000 0. 000 0. 00
0095 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
217. 15000 0. 000 0. 00
0100 210-00810 *RESET GROUND SI GN 5. 000 0. 000
EACH 0. 000 0.00
146. 45000 0. 000 0. 00
0105 212-00006  *SEEDI NG ( NATI VE) 54. 000 0. 000
ACRE 0. 000 0.00
257. 55000 0. 000 0. 00
0110 213-00003  *MJLCH NG (VEED FREE) 84. 000 0. 000
ACRE 0. 000 0.00
217. 15000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13552- Bl D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07:23: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00061  *MJLCH TACKI Fl ER 12, 600. 000 0. 000
LB 0. 000 0.00
1. 46000 0. 000 0. 00
0120 214-00215 *DECI DUOUS TREE (1.5 |NCH CALI PER) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
202. 00000 0. 000 0. 00
0125 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 308. 000 0. 000
5% 0. 000 0.00
2.53000 0. 000 0. 00
0130 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 21, 627. 000 0. 000
cY 4, 356. 000 54,188. 64
12. 44000 4, 356. 000 54, 188. 64
0135 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 255. 700 157. 360
TON 30. 580 2,717.95
88. 88000 187. 940 16, 704. 11
0140 412-00800 CONCRETE PAVEMENT (8 | NCH) 3, 407. 000 0. 000
sy 0. 000 0.00
19. 95000 0. 000 0. 00
0145 412-01050 *CONCRETE PAVEMENT (10-1/2 | NCH) 343, 524. 000 0. 000
5% 58,804.000 1,317, 209. 60
22.40000 58, 804. 000 1, 317, 209. 60
0145 MATERI AL ALLOWANCE 57 ROCK 0. 000
sy 0. 000 0.00
3. 00000 0. 000 0. 00
0145 MATERI AL ALLOWANCE SAND 0. 000
5% 0. 000 0.00
1. 25000 0. 000 0. 00
0145 MATERI AL ALLOWANCE 57 ROCK 0. 000
sy 0. 000 0.00
3. 00000 0. 000 0. 00
0145 MATERI AL ALLOWANCE SAND 0. 000
5% 0. 000 0.00
1. 25000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13552-BI D ESTI MATE RUN
PRQJECT: NH 2872-014 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 MATERI AL ALLOWANCE STEEL 0. 000
5% 0. 000 0.00
0. 92100 0. 000 0. 00
0145 MATERI AL ALLOWANCE 57 ROCK 0. 000
sy 0. 000 0.00
3. 00000 0. 000 0. 00
0145 MATERI AL ALLOWANCE SAND 0. 000
SY 0. 000 0.00
1. 25000 0. 000 0. 00
0145 MATERI AL ALLOWANCE 57 ROCK 0. 000
sy 0. 000 0.00
3. 00000 0. 000 0. 00
0150 412-01105 CONCRETE PAVEMENT (11 INCH) (SPECIAL) MCR #002 45. 000 0. 000
5% 0. 000 0.00
200. 00000 0. 000 0. 00
0155 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 7.700 0. 000
cy 0. 000 0.00
404. 00000 0. 000 0. 00
0160 603-01245 *24 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 448. 000 296. 000
LF 80. 000 7, 676. 00
95. 95000 376. 000 36, 077. 20
0165 603-01305 *30 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 585. 000 441. 000
LF 144. 000 14, 544. 00
101. 00000 585. 000 59, 085. 00
0170 603-01365 *36 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 344. 000 456. 000
LF - 144. 000 -19, 634. 40
136. 35000 312. 000 42,541, 20
0175 603-33024  *24 | NCH Pl PE SAFETY END TREATMENT 12. 000 0. 000
EACH 0. 000 0.00
2,121. 00000 0. 000 0.00
0180 603-33030 *30 I NCH Pl PE SAFETY END TREATMENT 16. 000 0. 000
EACH 0. 000 0.00
2,121. 00000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13552-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07: 23: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 603-33036  *36 | NCH PI PE SAFETY END TREATMENT 8. 000 0. 000
EACH 0. 000 0. 00
2, 272. 50000 0. 000 0. 00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 887. 000 0. 000
LF 0. 000 0. 00
11. 11000 0. 000 0. 00
0195 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
787. 80000 0. 000 0. 00
0200 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0. 00
656. 50000 0. 000 0. 00
0205 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0. 00
606. 00000 0. 000 0. 00
0210 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 3. 000 0. 000
EACH 0. 000 0. 00
1, 489. 75000 0. 000 0. 00
0215 607-00005 *END POST 57. 000 10. 000
EACH 0. 000 0. 00
85. 85000 10. 000 858. 50
0220 607-00010 *CORNER AND LI NE BRACE POST 114. 000 66. 000
EACH 0. 000 0. 00
93. 43000 66. 000 6, 166. 38
0225 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 74, 464. 000 0. 000
LF 53, 571. 000 49, 821. 03
0. 93000 53, 571. 000 49, 821. 03
0230 607-32200 *FENCE WOOD SNOW 3, 278. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0235 609-40011 CURB TYPE 4 (SECTION M 1, 050. 000 0. 000
LF 0. 000 0. 00
8. 08000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13552-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07: 23: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0240 612-00001  *DELI NEATOR (TYPE I) 331.000 0. 000
EACH 0. 000 0.00
12. 12000 0. 000 0. 00
0245 612-00002  *DELI NEATOR (TYPE I1) 69. 000 0. 000
EACH 0. 000 0. 00
12. 12000 0. 000 0. 00
0250 612-00003  *DELI NEATOR (TYPE I11) 20. 000 0. 000
EACH 0. 000 0.00
12. 12000 0. 000 0. 00
0255 614-00011  *SIGN PANEL (CLASS I) 202. 840 0. 000
SF 0. 000 0. 00
18. 18000 0. 000 0. 00
0260 614-00012 *SIGN PANEL (CLASS I1) 404. 000 0. 000
SF 0. 000 0.00
19. 19000 0. 000 0. 00
0265 614-00200 *STEEL SIGN POST (U-2) 127. 000 0. 000
LF 0. 000 0. 00
8. 08000 0. 000 0. 00
0270 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 498. 000 0. 000
LF 0. 000 0.00
27. 47000 0. 000 0. 00
0275 615-00050 * EMBANKMENT PROTECTOR TYPE 5 4. 000 0. 000
EACH 0. 000 0. 00
1, 717. 00000 0. 000 0. 00
0280 617-04018  *18 | NCH CULVERT Pl PE ( COWPLETE | N PLACE) 639. 000 0. 000
LF 0. 000 0.00
39. 39000 0. 000 0. 00
0280 MATERI AL ALLOMNCE 18" CSP 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0285 617-04024  *24 | NCH CULVERT Pl PE (COWPLETE | N PLACE) DELETED FORM 0. 000 0. 000
105
LF 0. 000 0.00
49. 49000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13552-BI D ESTI MATE RUN
PRQJECT: NH 2872-014 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 MATERI AL ALLOMNCE 24" CSP 0. 000
LF 0. 000 0.00
13. 15000 0. 000 0. 00
0290 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 380
LS 0. 000 0. 00
50, 000. 00000 0. 380 19, 000. 00
0295 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 108, 806. 25
435, 225. 00000 0.500 217, 612. 50
0300 627-00005 *EPOXY PAVEMENT MARKI NG 446. 000 0. 000
GAL 0. 000 0. 00
111. 10000 0. 000 0. 00
0305 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 37, 241. 000 0. 000
SF 0. 000 0.00
9. 19000 0. 000 0. 00
0310 627-30205 * THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) DELETED 0. 000 0. 000
MCR#008
SF 0. 000 0. 00
15. 15000 0. 000 0. 00
0315 629-01002  *SURVEY MONUMENT (TYPE 2) 34.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0320 629-01031  *SURVEY MONUMENT (TYPE 3A) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0325 630-00000 *FLAGG NG 13, 657. 000 1, 407. 000
HOUR 2,113. 000 50, 690. 87
23. 99000 3, 520. 000 84, 444. 80
0330 630-00001  *PILOT CAR OPERATI ON 2, 983. 000 312. 000
HOUR 840. 000 31, 390. 80
37. 37000 1, 152. 000 43, 050. 24
0335 630-00002 *TRAFFI C CONTROL SUPERVI SOR 229. 000 36. 000
DAY 35. 000 11, 488. 75
328. 25000 71. 000 23, 305. 75



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13552- Bl D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07:23: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 630-00007 *TRAFFI C CONTROL | NSPECTI ON 155. 000 68. 000
DAY 0. 000 0.00
151. 50000 68. 000 10, 302. 00
0345 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 0. 000 0.00
1, 161. 50000 2.000 2,323.00
0350 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 6. 000 2.000
EACH 0. 000 0.00
202. 00000 2.000 404. 00
0355 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 5. 000 2.500
EACH 0. 000 0.00
65. 65000 2.500 164. 13
0360 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 73. 000 18. 500
EACH 1. 000 90. 90
90. 90000 19. 500 1, 772.55
0365 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 841. 000 396. 000
SF 0. 000 0.00
20. 20000 396. 000 7,999. 20
0370 630-80355 *PORTABLE MESSAGE SI GN PANEL MCR #003 2.000 1. 000
EACH 0. 000 0.00
23, 735. 00000 1. 000 23, 735. 00
0375 630-80360 *DRUM CHANNELI ZI NG DEVI CE 311.000 135. 500
EACH 0. 000 0.00
50. 50000 135. 500 6, 842. 75
0380 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 600. 000 1, 382. 000
LF 0. 000 0.00
15. 00000 1, 382. 000 20, 730. 00
0385 630-80380 *TRAFFI C CONE 100. 000 14. 000
EACH 36. 000 545. 40
15. 15000 50. 000 757. 50
0390 700-70010 F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13552- Bl D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07:23: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0395 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70022 F/ A QT PILOT 938. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 374, 940. 260 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 304-06000 ABC (CL 6) CMD #004, DELETED CMD #005 0. 000 0. 000
TON 0. 000 0.00
9. 08000 0. 000 0. 00
0526 304-06100 *STOCKPILE ABC (CL 6) (FURNISH ONLY) CMD #004, DELETED 5,592. 010 0. 000
CMVD #005
TON 0. 000 0.00
9. 08000 0. 000 0. 00
0530 625-00001  CONST SURVEYI NG (HOUR) MCR #006 16. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0535 627-02000 PREFORM PLASTI C PVMI MKG (TY B) MCR #008 551. 000 0. 000
SF 0. 000 0.00
15. 15000 0. 000 0. 00
0540 611-00024 24 FT CATTLE GD MCR #009 1. 000 0. 000
EACH 0. 000 0.00
18, 455. 00000 0. 000 0. 00



CONTI D: C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13552- Bl D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07:23: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 203-00000 UNCL EXCAV MCR #010 5, 262. 000 0. 000
cY 0. 000 0.00
2.50000 0. 000 0. 00
0550 900- 00005 ADDED | TEM (DAY)/ LANE RENTAL |/D MCR #011 5. 000 0. 000
DAY 0. 000 0.00
2,500. 00000 0. 000 0.00
0555 900- 00006  ADDED | TEM (DOLLAR)/ SUPPLIER LIEN - RINKER MATERI ALS 27, 486. 190 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $11, 872, 030.82$ 1,834,596.76%$ 2,515, 207. 44
CAT NO0300 STR K- 26-J
0430 202-00400 *REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
26, 765. 00000 0. 000 0.00
0435 206-00000 *STRUCTURE EXCAVATI ON 800. 000 399. 000
cY 0. 000 0.00
5. 05000 399. 000 2,014. 95
0440 206-00100 *STRUCTURE BACKFILL (CLASS 1) 631. 000 0. 000
cy 0. 000 0.00
13. 38000 0. 000 0. 00
0445 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 141. 000 0. 000
cY 0. 000 0.00
14. 65000 0. 000 0. 00
0450 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 631. 000 0. 000
cy 0. 000 0.00
10. 10000 0. 000 0. 00
0455 206-01750  *SHORI NG 1. 000 1. 000
LS 0. 000 0.00
16, 665. 00000 1. 000 16, 665. 00
0460 502-11274  *STEEL PILING (HP 12X74) 1, 180. 000 1, 180. 000
LF 0. 000 0.00
30. 05000 1, 180. 000 35, 459. 00



CONTI D C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13552- Bl D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07:23: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR K-26-J

0465 515-00400 * CONCRETE SEALER 882. 000 0. 000
% 0. 000 0.00
4.80000 0. 000 0. 00
0470 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 88. 000 0. 000
LF 0. 000 0. 00
143. 67000 0. 000 0. 00
0475 601-03040 *CONCRETE CLASS D (BRI DGE) 403. 000 80. 700
oY 0. 000 0.00
313. 10000 80. 700 25, 267.17
0480 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 817. 000 0. 000
sy 0. 000 0. 00
8. 59000 0. 000 0. 00
0485 602-00000  *REI NFORCI NG STEEL 10, 827. 000 5, 740. 000
LB 5, 087. 000 3, 866. 12
0. 76000 10, 827. 000 8, 228. 52
0490 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 70, 062. 000 23, 365. 000
LB 29, 738. 000 18, 140. 18
0. 61000 53, 103. 000 32, 392. 83
0495 606-11030 *BRIDGE RAIL TYPE 10M 368. 000 0. 000
LF 0. 000 0.00
78. 28000 0. 000 0. 00
0500 613-01200 *2 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 376. 000 0. 000
LF 0. 000 0. 00
5. 56000 0. 000 0. 00
0505 618-00172 *PRESTRESSED CONCRETE | (BT72) 821. 000 821. 000
LF 0. 000 0.00
126. 76000 821. 000 104, 069. 96

CAT 0300 CURRENT AMI $  435,818.32$ 22,006.30% 224,097.43
CAT NO0400 CE BID I TEMS

0510 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C13552 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13552- Bl D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: NH 2872-014 ESTI MATE NO 0004 07:23: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CE BID I TEMS

0515 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0520 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 30, 000. 00 $ 0.00% 30, 000. 00

PROJECT TOTAL CURRENT AMI $12,337,849.14$ 1,856,603.06% 2, 769, 304. 87



